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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK FOR
PUBLIC WORKS CONTRACTS

IRWINDALE, MONTEBELLO, PICO RIVERA, CITY TERRACE,
CALABASAS, CASTELLAMMARE, ACTON, AND PALMDALE

(SUPERVISORIAL DISTRICTS 1, 3, AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and changes for the
following construction contracts:

. Project ID No. FCC0000878 - Parker Mesa Drain, to construct a system to
divert nonstorm flows to a sewage treatment plant, vicinity of Los Angeles -
Castellammare (3), Clarke Contracting Corporation, for changes required to
adjust several structures to accommodate future improvements, to perform
night work, and excavate utilities, with an increase in the contract amount of
$67,300.00.

. Project i D No. P000000042 - Santa Fe Dam Recreation Area Fire Protection

Watermain Project, to construct watermains and install fire hydrants, and
other appurtenant work, City of Irwindale (1), West Valley Construction

Company, Inc., for changes required to restore pavement damaged by
unanticipated site conditions, with an increase in the contract amount of
$56,360.00.
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. Project ID No. RDC0011 034 - Beverly Boulevard over Rio Hondo Channel, to

reconstruct and widen a bridge and install traffic signals and street lights,
Cities of Montebello and Pico Rivera (1), MCM Construction, Inc., for changes
required to encase oil lines, work in unforeseen soil conditions and remove
buried obstructions, with an increase in the contract amount of $57,775.00.

. Project ID No. RDC0012920 - Hicks Avenue, et aI., to reconstruct roadway
pavement, construct curb and gutter, sidewalk, drainage structures, and
retaining walls, vicinity of City Terrace (1), Sully-Miller Contracting Company,
for changes required to compensate the contractor for an increase in
materials and labor for additional work previously approved beyond the
original contract, with an increase in the contract amount of $132,392.90.

. Project ID No. RDC0013762 - Soledad Canyon Road, to widen and resurface

roadway pavement, vicinity of Acton (5), Granite Construction Company, for
changes required to dig out additional deteriorated areas and cold mil
additional areas of roadway, with an increase in the contract amount of
$16,700.00.

. Project ID No. WWDM000001 - Old Summit and Tierra Subida Reservoir
Repair and Recoating, to recoat three water tanks, vicinities of Calabasas and
Palmdale (3 and 5), RPI Coating, Inc., for changes required to repair corroded
structural beams, with an increase in the contract amount of $11 ,500.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain Board approval for changes in
public works contracts in support of the timely completion of the projects while avoiding
delays and the potential for claims. The descriptions of the changes, estimated costs,
and the necessary time extensions are listed in the attachment for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your authorization are
changes in work, in excess of his delegated limits, which are required to complete
Project ID Nos. FCC0000878, P000000042, RDC0011034, RDC0012920,
RDC0013762, and WWDM000001.



The Honorable Board of Supervisors
August 21,2007
Page 3

The recommended construction and maintenance service contracts are necessary to
execute Board-directed and approved Department of Public Works projects in support
of operational missions. Your Board's approval of the recommended contract awards
and the subsequent execution of the contracts will ensure the timely completion of the
projects.

Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1 ) and
Community Services (Goal 6). Approval of these changes wil provide improved

infrastructure to better serve the public and enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $11,500.00 to
$132,392.90.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board wil ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

~~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:en

Attachments (6)

c: County Counsel
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
August 21, 2007 
 
 
 
PROJECT ID NO. FCC0000878, PARKER MESA DRAIN (in the vicinity of 
Los Angeles - Castellammare), Supervisorial District 3,   
Contractor:  Clarke Contracting Corporation 
 
Project Description: 
 
Construction of a low flow diversion and divert all dry-weather flows into sewer systems. 
 
Changes in Work: 
 
(1) Adjust Final Grade  $11,000.00 
(2) Night Work for Exploratory Excavations 4,000.00 
(3) Bollards to Protect Electrical Cabinets 2,000.00 
(4) Removal of Abandoned Storm Drain and Utility Lines 7,500.00 
(5) Permit Fees 3,000.00 
(6) Additional Electrical Conduit 2,000.00 
(7) Hand Digging 15,900.00 
(8) Night Work 12,900.00 
(9) Repair Cracked Pavement     9,000.00 
 
 Total $67,300.00 
 
Description of Change: 
 
(1) It will be necessary to raise the pump well, trash manhole, and utility vault to 
accommodate future parking lot improvements.   
 
(2) The contractor must conduct exploratory excavations to locate utilities.  Caltrans 
requires this work be performed at night, which was not included in the contract 
specifications.   
 
(3) The Department of Water and Power requires that bollards be installed in front of 
the electrical cabinets.  This work is not shown on the plans.  
 
(4) The contractor will remove an abandoned storm drain and telephone lines that 
interfere with the construction of the trash well, vault, and shoring.  These facilities are 
not shown on the plans.    
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(5) The contractor is to be reimbursed for the actual cost of permit fees in accordance 
with Subsection 7-5 of the contract specifications. 
  
(6) To meet actual field conditions, it will be necessary for the contractor to install an 
additional 70 feet of electrical conduit.  
 
(7) To properly connect to the sewer, it will be necessary to excavate the directional 
drilling pit by hand to avoid the concrete encasement around the sewer manhole. 
 
(8) The Caltrans permit will require the contractor to do portions of the work within the 
street at night.  The contractor will provide lighting systems and additional traffic control 
items.  
 
(9) It will be necessary to repair a crack in the shoulder of Pacific Coast Highway that 
was caused by the removal of an unmarked storm drain line.   
 
The costs for Items 1, 2, and 4 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  The costs for Items 3, 6, 7, 8, and 9 were 
negotiated as provided in Subsection 3-2 of the contract specifications.  The costs for 
Item 5 was stipulated as provided in Subsection 7-5 of the contract specifications.  
 
Twenty-seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $597,150.00 
 Change in work to be authorized      67,300.00 

 
 Revised contract amount $664,450.00 

 
HHH:en 
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CHANGE IN WORK (AUTHORIZE) 
August 21, 2007   
 
 
 
PROJECT ID NO. P000000042, SANTA FE DAM RECREATION AREA FIRE 
PROTECTION WATERMAIN PROJECT (City of Irwindale), Supervisorial District 1, 
Contractor:  West Valley Construction Company, Inc. 
  
Project Description: 
 
Construction of 8- and 12-inch diameter ductile iron pipe watermains, fire hydrants, and 
other appurtenant work. 
 
Change in Work: 
 
Restoration of Pavement $56,360.00 
    
Description of Change: 
 
During excavation, the contractor encountered large cobbles and boulders which, when 
removed, caused sections of the existing deteriorated pavement adjacent to the trench 
to fall away.  Boring logs did not indicate large cobbles or boulders.  Rather than saw 
cut and repair individual sections of the damaged pavement, it will be more cost 
effective to saw cut and repair a uniform trench width of eight feet.  It will be necessary 
to compensate the contractor for repairing the increased width of the pavement. 
 
The cost for this work was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Five additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $796,470.00 
 Changes in work previously approved 
    by your Board 39,205.00 
 Change in work to be authorized   56,360.00 
 
 Revised contract amount $892,035.00 
 
HH:en 
O:\Section\Administration\Board\Ciw\08-21-07Ciw2.doc 
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CHANGE IN WORK (AUTHORIZE) 
August 21, 2007 
 
 
 
PROJECT ID NO. RDC0011034, BEVERLY BOULEVARD OVER RIO HONDO 
CHANNEL (Cities of Montebello and Pico Rivera), Supervisorial District 1,  
Contractor:  MCM Construction, Inc.  
 
Project Description: 
 
Reconstruction and widening of a bridge and adjacent roadway, installation of traffic 
signals and street lights, and other appurtenant work. 
 
Changes in Work: 
 
(1) Encase Existing Oil Lines $43,000.00 
(2) Furnish and Drive Piles  13,275.00 
(3) Remove Existing Concrete Pavement   1,500.00 
 
 Total $57,775.00 
 
Description of Changes: 
 
(1) During grading for the new alignment of Rea Drive, the contractor encountered 
three oil lines, which were not shown on the plans.  The contractor will be directed to 
cease construction and encase the oil lines for protection.  It will be necessary to 
compensate the contractor for this work and to remobilize. 
 
(2) During construction on the southern portion of the bridge, the contractor 
encountered soil conditions which negatively impacted his pile driving operations.  To 
avoid delays and potential future delay claims, the contractor will proceed with the work 
based on a time and materials basis.  
 
(3) During excavation to install an 18-inch reinforced concrete pipe at Rea Drive, the 
contractor encountered 8-inch thick concrete pavement three feet below the surface.  It 
will be necessary to compensate the contractor for removing the interfering concrete, 
which is not shown on the plans.  
 
The costs for Items 1, 3, and a portion of Item 2 will be based on time and materials as 
provided in Subsection 3-3 of the contract specifications.  The remainder of the cost for 
Item 2 will be based on contract unit prices.   
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Six additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $8,956,100.05 
 Changes in work previously approved 
    by your Board 59,000.00 
 Changes in work to be authorized      57,775.00 
 

Revised Contract Amount $9,072,875.05 
 
HH:en 
O:\Section\Administration\Board\Ciw\08-21-07Ciw2.doc 
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CHANGE IN WORK (AUTHORIZE) 
August 21, 2007 
 
 
 
PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of 
City Terrace), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
 
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced 
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and 
pavement markings; and other appurtenant work.  
 
Change in Work: 
 
Price Adjustments for Increased Costs $132,392.90 
 
Description of Change: 
 
Due to work added to meet the intent of the contract, the original project duration was 
increased an additional 257 working days.  Your Board previously approved a change in 
work to compensate the contractor for increased costs in materials required beyond the 
original project completion date.  To avoid potential claims, it will be necessary to 
compensate the contractor for increased costs in labor, implement additional traffic 
control, and provide a field office beyond the original completion date of the project. 
 
The cost for this work was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $3,574,878.00 
 Changes in work previously approved 
    by your Board 1,084,421.47 
 Change in work to be authorized      132,392.90 
 
 Revised contract amount $4,791,692.37 
 
HH:en 
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CHANGE IN WORK (AUTHORIZE) 
August 21, 2007 
 
 
 
PROJECT ID NO. RDC0013762, SOLEDAD CANYON ROAD (in the vicinity of Acton), 
Supervisorial District 5, Contractor:  Granite Construction Company 
  
Project Description: 
 
Widening and resurfacing of roadway pavement. 
 
Changes in Work: 
 
(1)  Additional Pavement Dig Outs  $  9,200.00 
(2)  Cold Mill Asphalt Concrete Pavement      7,500.00 
 
 Total $16,700.00 
 
Description of Changes: 
  
(1) It will be necessary to dig out additional deteriorated areas prior to overlaying the 
roadway with asphalt concrete pavement.  This work is needed to provide a solid base 
for the new pavement. 
 
(2) Additional areas of roadway will be cold milled to level the roadway prior to paving. 
 
The costs for Items 1 and 2 will be based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $547,447.00 
  Changes in work to be authorized      16,700.00 
 
 Revised contract amount $564,147.00 
 
JAP:en 
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CHANGE IN WORK (AUTHORIZE) 
August 21, 2007 
 
 
 
PROJECT ID NO. WWDM000001, OLD SUMMIT AND TIERRA SUBIDA RESERVOIR 
REPAIR AND RECOATING (in the vicinities of Calabasas and Palmdale),  
Supervisorial Districts 3 and  5, Contractor:  RPI Coating, Inc. 
 
Project Description: 
 
Recoating of three water tanks and other appurtenant work.  
 
Change in Work: 
 
Structural Reinforcements  $11,500.00 
 
Description of Change: 
 
Upon removal of the existing interior tank coating, it was discovered that two structural 
beams were corroded.  It will be necessary to reinforce the existing beams by bolting 
additional beams to them before the new tank coating is applied.  This work is not 
shown on the plans. 
 
Ten additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $406,540.00 
Change in work to be authorized   11,500.00 
 
Revised contract amount $418,040.00 

 
TKB:en 
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